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Co- Executive Director Approved Task Order 
Amendments

Description Company Budget 
Estimate ($)

Task Order Amendments

Task Order 6, Amendment 9 – Land Management 

 Extend Period of Performance to December 31, 2017

HMG 0

Task Order 10, Amendment 9 – Utilities Design and 
Identification

 Extend Period of Performance to December 31, 2017

HMG 0

Task Order 11, Amendment 5 – Reach 6 and CR-20 Bridge

 Task Order closeout Amendment

HMG ($178,167.21)

Task Order 14, Amendment 5 – Transportation and Local 
Drainage Master Plans South

 Extend Period of Performance to June 30, 2017

HMG 0

Task Order 15, Amendment 5 – Draft Operations Plan 

 Extend Period of Performance to December 31, 2017

HMG 0

Total Task Order Amendments ($178,167.21)



Recommended Contracting Actions Summary
Construction Change Orders

Description Company 
Budget 

Estimate ($) 

Construction Change Orders   

6.a.1 WP-42A.1/A.3, 4th Street Pump Station  
Change Order 08 

 Reprogram display to match the 2nd St. N Pump Station 
display for operational consistency 

 Add Generator Building Fuel Storage Area Drainage 
solution 

ICS, Inc. 2,386.00 

Total Construction Change Orders  2,386.00 

 


